

Weekly Construction Update

- Visitor Garage:
 - Congress Street detour will continue until June 29th.
 - Gillman Parking Garage - Visitors will be entering the garage at the Gillman street entrance until June 29th. A flagger will be in place in the garage to assist with the traffic flow. Please use caution when entering and exiting the garage.
 - There is no access from MMC to the 887 Medical Office Building. Patients for the Medical Office Building should park in the 887 Congress St. Parking Garage using the Forest Street Entrance.
 - Precast delivery and installation continues. Crane is expected to move into second position at upper end of Congress St. to finish the remainder of the precast installation.
 - Garage Levels P6, P7 and P8 will be closed to the public during precast installation.
- East Tower:
 - Continued roof work on East Tower for preparation of steel. Welding of the steel supports will start this week. There could be noise and odors as a part of this operation. We will be working with Engineering to reduce the impact to our patients.