

Sept. 13, 2019

## Weekly Construction Activities, week of 9/16/2019

---

### East Tower:

- Helipad lights and equipment continue to be installed.
- Installation of metal panels continues around the building.
- Interior walls are framed out, sheet rocked and painted. Headwalls, millwork and sinks in patient rooms, nurse's stations and core area continue to be installed.
- Installation of the permanent roof continues.
- Flooring prep and installation continues.
- Work on the extending elevators new floors continues. During the work on the elevators, certain cars will need to be out of service during the work above. At all times two staff cars and one visitor car will be available for use.
- Mechanical and electrical installation will be ongoing. There may be temporary interruptions to services during the tie-ins. We will work with the East Tower clinical teams to schedule and coordinate the temporary service interruptions.
- Main Entrance traffic circle will be reduced to one lane on Monday-Wednesday for the next few months. Discharges during this time should be moved to the South Entrance and the P7 Corridor.

### St. John Street Garage:

- Elevator installation continues
- Preparations for layout and installation of the decorative vertical fins
- Installation of curtain wall system at elevator and stair towers continues
- Mechanical and Electrical installation continues.
- Site utility work on D-Street and St. John St. continues. Flagging staff will be on site to assist with traffic.

### Congress Street Enabling:

- Site work along Gilman Street continues. Work is anticipated to be complete mid-November.
- **Vehicles travelling inbound on Congress Street (uphill) will be able to turn right onto Gilman Street and access the neighborhood.**
- **Vehicles travelling outbound on Congress Street (downhill) will not be able to turn left on Gilman Street, and will have to access the neighborhood via A Street.**
- **Vehicles exiting the neighborhood will have to leave via A Street.**
- **This work is expected to last until Sept. 28.**



- Structural reinforcement in the Gillman Garage will continue to the end of year. Traffic and parking will be modified during this time. Signage will be installed to assist with the traffic flow. Please use caution when driving through the garage.