

July 31, 2020

Weekly Construction Activities, week of 8/3/2020

Congress Street Enabling:

- Demolition of the Gilman Garage continues (approximately 59 percent complete). There will be intermittent noises of loading debris into trucks, machinery back up alarms, and occasional hydraulic hammers, on the Congress Street side of the garage.

Scarborough Medical Office:

- As of July 29, the parking lot closest to 96 Campus Drive's main entrance will be closed through August for construction. The drop-off circle and handicapped parking will remain open.
- Ongoing trucking along Campus Drive.
- Concrete pours and site work continue.