

September 3, 2018

Weekly Construction Activities, week of 9/3/2018

Visitor Garage:

- Continued work to complete the parking garage through Mid-September.
- Exterior caulking and power washing continues around the building.
- Elevator lobby prep and door installation on levels P09, P10, and P11
- Access road will be closed for site exploration. Doctors entrance to Gilman Garage will remain open. There may be noise and vibration during this operation.
- Exterior east stairwell curtainwall installation to continues until mid-September.

East Tower:

- Hydromobiles will continue to be installed around the building through the Mid-September. During this operation the Hydromobile platform will temporarily block the patient windows during installation.
- Steel welding and detailing continues. There will be noise associated with this operation.
- Concrete slab prep and steel work in preparation for exterior wall system.